ITB 20-35 - ADDENDUM #4

June 30, 2020

CHARLES COUNTY GOVERNMENT

Department of Fiscal and Administrative Services - Purchasing Division

Telephone: 301-645-0656

ITB NO. 20-35, MATTAWOMAN WWTP FLOW EQUALIZATION BASIN

TO: All Bidders

ADDENDUM NUMBER FOUR

Please be advised of the following modification(s) & information related to Invitation to Bid (ITB) 20-
35. These modifications, comments, and attachments are hereby made a part of the solicitation documents

to the same extent as if bound therein.

1. Attachment

e Attachment A — North-South Pipe Gallery Photos

2. Changes — ITB Solicitation Document

A. Part | — Instructions to Bidders, Section 1.4 — Solicitation Schedule

Delete the strikethrough text and add the bold and italicized text:

Milestone

Date

ITB Published

May 8, 2020

Last Day to Register for
Optional Pre-Bid Meeting

May 21, 2020 at 10:00 a.m. (Eastern Time)

Optional Pre-Bid Meeting

May 22, 2020 at 10:00 a.m. (Eastern Time)

Last Day to Register for
Optional Site Visit

May 27, 2020 at 10:00 a.m. (Eastern Time)

Optional Site Visit

See Part I, Section 1.5.2 — Optional Site Visit

Last Day for Questions

Juhe-19.-2020-before4:30-p-m—(EasternTime) July 6,
2020 before 4:30 p.m. (Eastern Time)

Bid due to County*

Juhy-21-2020-before-3:00-p-m-—(EasternTime) July 31,
2020 before 3:00 p.m. (Eastern Time)

*|f the County is closed for business at the due date and time scheduled, for whatever reasons, sealed
proposals will be accepted on the next business day of the County, at the originally scheduled time. Offerors
shall monitor the Bid Board for schedule changes issued via addendum.
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ITB 20-35 - ADDENDUM #4 June 30, 2020

3. Changes - Appendix 1 — Drawings & Specifications - Drawings — 200508.pdf

A. Appendices — Appendix 1 — Drawings & Specifications
Add the bold and italicized text as the third and fourth bullet:
e |TB 20-35 APPENDIX 1 — Changes to Drawings — 200630.pdf
e ITB 20-35 APPENDIX 1 — 2008 Record Drawings — 200630.pdf

Drawings are available for download from the Charles County Bid Board via the County’s
website by following these steps:

1. Go to http://www.CharlesCountyMD.qov/.

2. Select “Business”, then “Online Bid Board”.
3. Locate the project from the list.
B. ITB 20-35 APPENDIX 1 — Changes to Drawings — 200630.pdf
1. Refer to Figure 01 for changes to Drawing M008
2. Refer to Figure 02 for changes to Drawing M009
Refer to Figure 03 for changes to Drawing M012
Refer to Figure 04 for changes to Drawing M013
Refer to Figure 05 for changes to Drawing S004
Refer to Figure 06 for changes to Drawing S013

N o g k~ w

Refer to Figure 07 for changes to Drawing M007
8. Refer to Figure 08 for changes to Drawing M0101
C. Sheet No. A004 - Exterior Elevations

a. North Elevation and South Elevation

1. Delete the note “REVEAL” and its associated leader.
b. All Elevations

1. Delete the stipple pattern and the vertical line pattern on the insulated precast concrete
wall panel surface.

2. Add a pattern representing simulated brick mortar joints in a running bond pattern where
three courses of apparent brick measured vertically equals eight inches in height, and
each apparent brick measures eight inches in length measured centerline of apparent
mortar joint to centerline of apparent mortar joint.

3. Change the note “INSULATED PRECAST CONCRETE WALL PANELS” to
“INSULATED PRECAST CONCRETE WALL PANELS - BRICK PATTERN
FORMLINER (TYPICAL)”.

D. Sheet No. A005 — Precast Wall Panel Details

a. Section 2 — Section Detail at Roof Edge (Non-Bearing) and Section 4 — Section Detail at
Roof Edge (Bearing)

1. Delete the notes “REVEAL” and “RIBBED TEXTURE” and their associated leaders.
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2. Delete the dashed line representing the valleys of the ribbed texture.

3. Delete the indent in the line representing the outer surface of the precast wall and the
associated dimensions 3-1/2” and 34"

4. Add anote “CAST BRICK PATTERN WITH FORMLINER” with a leader pointing
to the exterior surface of insulated precast concrete wall panels.

E. Sheet No. S008 — Primary Effluent Distribution Box Sections — Section D

Change the note “WEIR PLATE (SEE MECH DWGS, TYP)” to “WEIR GATE (SEE MECH
DWGS, TYP)”

F. Sheet No. C012 — Partial Yard Piping Plans — Yard Piping Partial Plan 2
Change the note “4” DIP, DRN” to “3” PVC, DRN”
G. Sheet No. M020 — Flow Equalization Basin Upper Plan 1, Aerator on the eastern side of the tank

Change the note “FEQ AERATOR NO. 2 AER-05-43-12” to “FEQ AERATOR NO. 3 AER-05-
43-13”

H. Sheet No. M022 — Flow Equalization Basin Upper Plan 3
a. Upper Plan 3, Aerator on the eastern side of the tank

Change the note “FEQ AERATOR NO.4 AER-05-43-14” to “FEQ AERATOR NO. 3 AER-
05-43-13”

b. Upper Plan 3, Aerator on the western side of the tank

Change the note “FEQ AERATOR NO.3 AER-05-43-13” to “FEQ AERATOR NO. 2 AER-
05-43-12”

I.  Sheet No. M024 — Flow Equalization Basin Sections 1 — Notes

Add Note 3: “GATE VALVES ON THE UTILITY WATER PIPING SHALL BE PROVIDED
WITH EXTENDED HANDWHEEL-TYPE OPERATORS”

J. Sheet No. M025 - Flow Equalization Basin Sections 2 — Notes

Add Note 4: “GATE VALVES ON THE UTILITY WATER PIPING SHALL BE PROVIDED
WITH EXTENDED HANDWHEEL-TYPE OPERATORS”

K. Sheet No. M026 — Wet Well Plans and Sections — Wet Well Upper Plan
Delete the note “AIR RELEASE VALVE (TYP)” and the associated leaders

L. Sheet No. M028 — Utility Water Booster Pumping Station Plan, Section and Schematic
a. Schematic, Utility Water Booster Pump P-72-10-01

1. Delete the pipe sizing notation “2”

2. Addanote “CONTRACTOR SHALL PROVIDE A 2”X3” REDUCER PLACED
DIRECTLY ONTO THE PUMP DISCHARGE FLANGE” with a leader pointing to the
reducer symbol

M. Sheet No. E004 — Circuit Schedule and Underground Distribution Duct Bank Sections, Schedule,
and Details

a. Duct Bank Section, Primary Effluent Distribution Box
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ITB 20-35 - ADDENDUM #4 June 30, 2020
Within the notation for duct A2 delete “PF-41-83-01-02” from the third row
b. Circuit Schedule

Add two rows to the table, under the “Main Power Distribution” heading:

CKT ID CONDUCTORS FROM TO EQUIPMENT/
FUNCTION

PF-LV-26A (5 SETS) 4-#400, 1-#4/0G | T-26A MCC-26 LV MCC FEEDERS

PF-LV-26B (5 SETS) 4-#400, 1-#4/0G | T-26B MCC-26 LV MCC FEEDERS

N. Sheet No. E010 — Flow Equalization Electrical Building Conduit Riser Diagram

Conduit between PB-EB-ACI and PS26: At the start of the note change the conduit size from “1-
1/2” (13 to ‘§257 (13

O. Sheet No. E017 — Wet Well Power and Control Panel — Drawing Notes
Add Note 5: “ALL LIGHTING FIXTURES SHALL BE TYPE F1 FIXTURES”

P. Sheet No. E021 — Primary Effluent Distribution Box Conduit Riser Diagram — Conduit DB-
PDBJ[AZ2] notation

Delete “PF-41-83-01-02” from the note

Q. Sheet No. E023 — Primary Lane Tunnel Entrance Power and Control Plan and Conduit Riser
Diagram — Conduit DB-PDB[AZ2] notation

Delete “PF-41-83-01-02” from the note

4. Changes — Appendix 1 — Drawings & Specifications — Specifications — 200508.pdf

A. Section 01640 — Equipment — General — 1.07-G
Delete Item 2 in its entirety and replace with the following bold and italicized text:

Two training sessions shall be conducted for each new piece of equipment and/or process, to be
conducted at the site between Tuesday and Thursday. Training sessions shall be arranged to
start at 8:30am or 3:00pm, and two sessions may be arranged for the same day. Finalized
times, locations, and durations of training sessions shall be approved by the County.

B. Section 03100 — Concrete Work — 3.03
The following changes are offered: (All items listed are “following concrete placement”).
1. Slab on grade edge forms may be removed at 24 hours
2. Wall forms (except at the FEQ) may be loosened and/or removed at 24 hours
3. Wall forms at FEQ may be loosened and/or removed at 72 hours
4

Beam, column, and structural (elevated) slab members shall follow the 80% specified
compressive strength guidelines listed in Section 3.03

C. Section 03450 — Insulated Precast Wall Panels
2.04B
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Delete “For Textured Areas Where Shown on Drawings — Rounded corrugation pattern 0.75 —
inches deep and two-inches on center” and replace with “Running Bond Brick with Rake Joint”

2.04.B.1

Delete “Fitzgerald Pattern 17943 — Sine Wave or equal” and replace with “Fitzgerald Running
Bond/Rake Joint equal to Meridian Brick Pattern 18063LP”

5. Written Questions Received

*All questions received have not been included in this addendum. Answers to be provided for additional
guestions received in Addendum 5.

#

Question

Response

Pipe profile 10 on C015 shows two each
22.5 bends as the line enters the pipe gallery,
while the drawing on C012 shows two each
45 bends. Please advise which is correct.

The two vertical bends immediately upstream of
the pipe gallery are to be 22.5-degree, full body

type. This also applies to the adjacent Profile 11
on drawing C015.

Pipe profile 18 shows 48” pipe all the way
from the PEDB to the clarifier, while the
yard pipe drawings show a 48x42 reducer.
a. Please clarify the correct pipe
configuration.

If required, please advise if the reducer is
to be concentric or eccentric.

Please clarify where the pipe terminates
as the yard pipe drawings show it
connecting to existing pipe after the
reducer, while the profile shows it
terminating at the clarifier. If the pipe
terminates at the clarifier, please provide
a detail.

b.

C.

a. Drawing C012, Yard Piping Partial Plan 1 is
correct. A 48 x 42 reducer is required.

b. An eccentric reducer is to be installed so that
the pipe soffit level is constant (i.e. flat-top
configuration).

c. The existing effluent pipe from Primary

Clarifier No. 2 is 42 diameter, the 48 x 42
eccentric reducer is to be installed outside

the structure, as close as practicable to the

external wall of the existing structure.

AWWA C153 - Ductile-lIron Compact
Fittings is listed in the referenced standards
in specification 15060, but only AWWA
C110 - Ductile-Iron & Gray-Iron Fittings is
listed specifically in 2.02 for Ductile Iron
Pipe Material. Will compact fittings be
allowed for use in buried piping, or are full
body fittings required?

Per Specification 15060, Section 2.02-F-6,
compact (short radius) fittings are to be used
only at the specific locations within the East-
West Pipe Gallery identified on drawing M012.
All buried yard piping shall have full body
fittings.

MO12 shows the 30” RAS line connecting to
an existing flange. Please provide the
approximate location of the flange as it
cannot be determined from the drawings or
details.

Refer to Section F on M103. New RAS piping
shall connect to the existing 30” flange on the
‘RAS mixer’ within the North-South Pipe
Gallery, close to the gallery intersection. The
connection location can also be seen in Detail 5
on Drawing M010 (end of demolition shading)
and Section B on Drawing M007 (refer to
Section 2.2 and Figure 7).
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#

Question

Response

Please provide pictures of the access to the
pipe gallery where the new work will occur,
as it appears that the size of materials could
be limited by it.

There is an existing man-access stairway and
door, adjacent to the tunnel intersection. See
Attachment A — North-South Pipe Gallery
Photos of this addendum. There is also an access
hatch on the Primary Sludge & Scum PS, which
is adjacent to the pipe gallery. The inside
nominal dimension is approximately 30” X 54”.
However, there is hardware (shock mounting
brackets and latch arm and angle/support) that
protrude into the opening. See Attachment A —
North-South Pipe Gallery Photos of this
addendum. Any equipment that is lowered
through this hatch would also have to fit through
a man-access door into the pipe gallery. A
temporary access panel shall be formed in the
pipe gallery wall, and reinstated once all piping
and other works in the gallery are complete.

Two notes on M012 call out for W8x24
beams to be used as supports for the twin
36” MLSS pipes.

a. Please confirm detail 8 on M033 is
applicable in these locations.

b. One of the notes calls for maximum 10’
spacing, while the other calls for
maximum 20’ spacing. Please advise if
this is correct as written or clarify

a. Confirmed. Detail 8 on M033 is applicable
in these locations.

b. The two notes on M012 specify different
beam sections: W8x24 US Beam Section is
applicable to the east of the gallery
intersection and shall be installed at 10’
intervals. W12x26 US Beam Section is
applicable to the west of the gallery
intersection and shall be installed at 20’
intervals.

The specs for this project make no mention
to umbrella coverage or if an umbrella/
excess policy can be used to satisfy the
requirement limits for other coverages. Will
you allow us to utilize our umbrella/ excess
policy to satisfy the requirement limits?

The bid would be considered with both of the
following insurance requirements of:

General Liability - $1 million per occurrence/ $2
million annual aggregate AND Umbrella
Liability - $15 million per occurrence/$15
million annual aggregate.

Please indicate if hand delivery of the bid
submission will be acceptable.

Part I, Section 1.3 — Bid Submission of the
solicitation states, “Acceptable delivery methods
are by courier, United States Postal Service,
United Parcel Service or Federal Express.”

Please confirm that all required testing and
inspections will be provided by the owner.
There is conflicting information between the
Solicitation and Specifications.

The County will provide Special Inspections as
outlined in Section 01420 of the specifications.
There are several other testing requirements in
the contract that the Bidder will need to review.
This question cannot be answered unilaterally.

10.

Dwg C014 - Profile 7 shows a 48"x20"
Eccentric Reducer at station 3+88. Section
A on dwg M004 shows this reducer as
concentric. Which is correct?

Reducer shall be concentric. Centerline elevation
for the 20” end anticipated to be approximately
10.90 (elevation of 48” piping to be field
verified). The 20” piping shall be installed with a
rising grade, to suit the elevation of the existing
48” piping.
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#

Question

Response

11.

Drawing C012 shows a 48"x42" reducer in
the 48" DIP, PE line tagged as profile 18
coming from clarifier 2. Profile 18 on
drawing C015 shows no reducer and notes
the line comes from clarifier 5. Shall we
assume drawing C012 is correct, and Profile
18 on CO15 is an error?

Refer to Question 2 of this addendum.

12.

Drawing C012 shows a 4" DIP drain line
from the UW Booster Pump Station to the
Flow Equalization Flow Control Vault. The
process pipe schedule, drawings M028 and
M029 suggest this is a 3" PVC line. What is
the size and material of this line?

Drainpipe shall be 3” PVC, refer to 3. Changes
— Appendix 1 — Drawings & Specifications —
Drawings — 200508.pdf of this addendum.

13.

Spec 15060 2.02.F.1 - Can C153 Compact
fittings be used in lieu of C110 full body
fittings on buried ductile piping?

No. Compact (short radius) fittings are only to
be used where explicitly noted on the design
drawings. Full body fittings are required to
manage hydraulic losses at high flows.

14.

Dwg MO0O07 - What is the working pressure
of the temporary RAS line?

The Contractor shall assume a maximum
working pressure of 220 psi for the temporary
RAS line.

15.

Spec 15060 2.02.F.3 - Will ductile iron MJ
fittings with Megalugs be acceptable in all
locations in lieu of proprietary restrained
joint fittings?

Proprietary systems shall be installed wherever
they are explicitly noted on the drawings. It will
not be acceptable to substitute standard MJ
fittings with Megalugs at these locations.
However, per Spec 15060 2.02.F.5.b, “Where
not shown on the Drawings, mechanical joint
fittings can be used for buried applications on
pipes 48-inch diameter and less with test
pressures less than or equal to 150 psig”.

16.

Dwg MO012 - The 30" RAS line shows a
Victaulic series 365 plug valve drawn well
into the adjacent fitting. Is there sufficient
room between the existing flange and the
proposed RAS centerline to accommodate
the valve's 51" laying length and a Flange x
Groove spool piece indicated on the
drawing?

Yes, there is sufficient room to install the
required fittings. Section B on Drawing M007
shows the existing flange location in relation to
the pipe gallery intersection.

17.

Dwg MO015 - Can grooved pipe and fittings
be used except for equipment connections in
lieu of the flanged joints referenced in the
process piping schedule?

No. Grooved pipe and fittings shall only be used
at locations indicated on the design drawings and
in the pipe schedule.

18.

Spec 09900 Table A-1, System C-2 - Finish
coat remark indicates that coating shall be
from top of wall to 3 feet below water line.
Please indicate which elevation the coating
shall be applied as water levels will vary.

Extents of coating shall be in accordance with
the data in Table A-2: the entirety of the walls
and the soffit of the top slab.

19.

Dwg M026 - The Wet Well Upper Plan
indicates an air release valve adjacent to an
open-ended pump discharge pipe. Is the air
release valve necessary? (Typical of 7)

Air release valves are not required. Annotation
will be deleted from the drawing. Refer to 3.
Changes — Appendix 1 — Drawings &
Specifications — Drawings — 200508.pdf of this
addendum.
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#

Question

Response

20.

Dwg M028 - What is the material of
construction of the 2" UW Booster Pump
discharge? 2" ductile iron is not made.

Contractor shall provide a 2”’x3” reducer placed
directly onto the pump discharge flange (see 3.
Changes — Appendix 1 — Drawings &
Specifications — Drawings — 200508.pdf of this
addendum). No 2” piping will be required.

21.

Spec 15260 - Please confirm the only piping
that needs insulation has been outlined in
specification 15260 3.03.B Insulation
Schedule.

Confirmed.

22.

Dwg M013 - Section E shows a 4" UW line
connecting to the existing UW main. Where
does this line go? It does not seem to be
shown on the plan view drawing M012.

The 4” UW line continues along the north all of
the East-West Pipe Gallery and is located
beneath the 6” scum main on the same wall. The
4” UW pipe is visible on M012 at break points in
the scum alignment. It is also visible on section
A to D on drawing M013. The new UW line will
tie-in to the existing UW piping in the southern
portion of the North-South Pipe Gallery — refer
to Section 2.2 and Figure 10 for demolition
extents.

23.

Please confirm that the 25% MBE goal is a
goal and not a requirement. Will a good
faith effort submission be required?

Confirmed. The 25% MBE goal is an
aspirational goal, not a requirement. Good faith
effort submissions are not required. See Part I,
Section 3.1 — Minority Business Enterprise
(MBE) Program of the ITB for all requirements.

24,

Please consider extending the questions
deadline to allow subcontractors and vendors
ample time to digest all of the documents.
We would like to request the question
deadline be due 10 calendar days prior to the
bid submission.

The County is not extending the solicitation
schedule at this time.

25.

Please clarify the level of cleaning that will
be required. Will hosing the tanks down with
a pressure washer be sufficient?

Pressure washing the tanks used by the
Contractor to divert or store flow will be
sufficient for the required cleaning.

26.

The scope of work for the 4” UW line in the
pipe gallery is not clear. The tie-in location
on the north wall is visible in the photos, but
we are unable to determine where the pipe
runs to and subsequently tie-in on the south
wall. Please clarify.

Refer to Question 22 of this addendum.

27.

Please confirm the two flow meters that are
to be re-used in the pipe gallery on the
sludge piping are 6” in diameter.

The two flow meters are 4” diameter. Refer to
Section 2.2 and Figures 01 and 02.

28.

Note 2 on M024 and Note 3 on M025 call
for extended operators on gate valves use to
draw UW piping. No operator is noted for
the isolation gate valves located on the UW
line; please advise what type of operator
should be provided for them.

Gate valves on the utility water piping shall be
provided with extended handwheel-type
operators. See 3. Changes — Appendix 1 —
Drawings & Specifications — Drawings —
200508.pdf of this addendum.
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#

Question

Response

29.

Primary Effluent Distribution Box Sheet
S008 Section D has a Callout for “Weir
Plate (See Mech Dwgs, Typ.)”. There also
appears to be weir plates shown in the other
Sections of Sheet S008.

I did not find any info on the Mechanical
Drawings regarding Weir Plates on the P/E
Distr. Box.

Is the Weir Plate note intended to mean
“Weir Gate”, or are Weir Plates required?

If there are weir plates, please provide
details and material composition.

There are no weir plates, the note on Sheet S008
should read ‘weir gate’, refer to 3. Changes —
Appendix 1 — Drawings & Specifications —
Drawings — 200508.pdf of this addendum. The
weir arrangement is correctly referenced on
Drawing MO0O06.

30.

Can the deadline for questions be extended
14 days please?

Refer to 2. Changes — ITB Solicitation
Document of this addendum.

31.

Type WP-1 (Wall Pack)

a. Advise Voltage for the PC

b. Advise finish

c. Advise wattage, schedule reads 20 high
efficiency LED AND Dual light
engines. The Dual light engines are only
available on 40 watt and above.

Wallpacks are 120V, 1 phase.
Finish shall be black.
c. Utilize 40-watt option.

oo

32.

Type Al (Site Lights)

a. Advise voltage for PC

b. Advise pole height, schedule reads 15°,
spec reads 20’

c. Advise finish, spec reads black or owner
selected

a. Site lighting is 277V, 1 phase. Per contract
drawings, these fixtures will not have
integral photocells and should be controlled
by a lighting control panel shown on E030.
Pole height shall be 15°.

c. Finish shall be black.

33.

Schedule calls for integral fusing. The
fixtures come with surge suppression as a
standard, is fusing still required?

Fixtures shall include integral fusing also.

34,

Ref 0105-1.03 — Clarify that this is to
include (or exclude) temporary power (hook-
up and usage costs) for by-pass pumping.

This is included.

35.

C004 and C005: Does the plant access road
(between the new Flow EQ Basin and the
Administration and Laboratory Buildings)
need to be maintained during construction,
or can the road be shut down for extended
periods of time?

The existing access road between the FEQ basin
and the Admin Building is within the project
LOD. The road can be shut down for an
extended period. However, the Contractor shall
coordinate with the County to inform them of the
extent of any planned closures. Occasional
access may be required in order to maintain plant
operations.
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#

Question

Response

36.

Solicitation 3.0: It is common practice for
subcontractors to subcontract work to other
companies. In the even these second-tier
subs have minority status, will their
participation count toward the established
MBE goal?

No, only the primary subcontractors or prime
contractor’s status shall count to the aspirational
goal.

37.

01501 1.26A: Is the Contractor expected to
pay for the County’s Engineers office trailer
water and electrical usage throughout the
contract duration?

Yes.

38.

Draining tanks: Regarding draining of tanks
(either partial or complete) there is language
about cleaning tanks. Please provide
direction on what level of cleaning is
expected. Is there an expectation of sludge in
any of these tanks or channels? If sludge
exists, who is responsible for removal? If the
Contractor is responsible for sludge removal,
please provide a bidding quantity.

The Contractor shall drain each tank to a
sufficient level to enable them to complete the
proposed works safely. Power washing of tank
walls will be sufficient for cleaning. The
Contractor will not be required to remove any
sludge or solids.

39.

C010: Please reference DWG CO010. There is
a 36” influent line that requires multiple “cut
and caps”. Is there any valving on or
upstream on that 36” line?

The 36” primary influent main line can be
isolated at the influent pump station. Likewise
for the adjacent 24” influent main.

40.

03301 1.05D: Would the Engineer allow
leak testing and backfilling (upon a
successful leakage test) of the Flow EQ
Basin wet well to occur separately from the
rest of the tank?

The entire tank consists of 3 separate cells: Basin
1, Basin 2, and the Wet Well. Each of these
locations shall be leak-tested separately per Spec
03301.1.05.B. After each location passes the
test, backfill may commence at that location.

41.

03301 1.05D: Does the entire Basin (wet
well and both tank cells) need to be leak
tested before any backfill can be placed, or
can cells be backfilled as they pass leak
testing?

Refer to Question 40 of this addendum.

42.

03301 2.01A: Is there a location that the
Contractor could tie into the plant utility
water system in order to utilize that for water
testing? If so, please indicate this location,
type of connection required, and estimated
expected flow rates.

Contractor to provide temporary system for
filling FEQ basin with Utility Water (US) for
leakage testing. UW is available at the effluent
cascade, adjacent to UV treatment. The distance
to the FEQ basin considering the likely pipe
routing is approximately 2400-2500 feet. The
average daily flow at the facility is
approximately 10 mgd. Flows may be higher or
lower on a diurnal basis.

43.

Solicitation 4.2: Please reference Part | —
Instructions to Bidders — Section 4.2 —
Indemnification. Does the Owner intend that
the Contractor must indemnify for losses
when the Contractor is not at fault?

Bidders shall refer questions pertaining to legal
language of terms and conditions to Bidder’s
legal representative.

44,

Solicitation 2.0: The Contract has ho mutual
waiver of consequential damages. Would the
Owner add a mutual waiver of consequential
damages?

The County cannot provide a response based
upon the information provided. Bidder shall
propose recommended revision in accordance
with the question period specified in the ITB for
County response.
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#

Question

Response

45.

Please reference General Provisions Section
1.7(A) - Termination for Default — Damages
for Delay — Time Extensions. Will the
Owner add a reasonable cure period before
termination for default? A 30-day cure
period is suggested.

This would be on a case by case basis dependent
upon the event.

46.

Solicitation General Provisions 1.20: Will
the Owner agree that delays of one day or
Mmore are “unreasonable” so as to allow
Contractor an equitable adjustment in the
event of Owner delays? Under the current
contract standard, the Contractor can seek an
adjustment only for undefined
“unreasonable” delays. The Contractor has
no way of knowing how much risk of Owner
delay it must bear.

This would be on a case by case basis dependent
upon the event and the County’s acceptance of
the project schedule proposed by the bidder.

47.

Concerning Special Provisions Section
1.44(B) — Disputes. Please clarify that
decisions of the County can be appealed to
court or arbitration.

Bidders shall refer questions pertaining to legal
language of terms and conditions to Bidder’s
legal representative.

48.

03301 1.07: Is the Primary Effluent
Distribution Box required to be leak tested?

Yes.

49.

Please confirm that the trade permits can be
obtained at no cost to the contractor. If not,
then please provide the cost so we can
include it in our bid.

Trade permits will be the responsibility of the
contractor. The contractor will need to determine
the cost associated with obtaining trade permits
and make allowances accordingly.

50.

Please confirm that the owner will pay for
laboratory testing per article 1.07.A. (pg.
1400-2) and article 1.07.A. (pg. 1420-

2). There are contradictory statements in the
solicitation.

Confirmed.
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Question

Response

51.

Refer to article 1.08.C.5. on page 1010-

4. regarding installing bulkheads in the
reactor influent channel to isolate and
dewater the section of channel in front of the
reactor, as well as the channel to the east of
the reactor.

a. There is not enough information
provided north of the gallery shown on
drawing M-8. Please provide as-builts of
this area for all the reactors.

b. From the description are we to assume
there is a common channel in this area
that provides flow to all the reactors? If
this is the case, then why are we to
isolate and dewater the channel just to the
east and not the west?

c. Drawing M-12 requires a new core
drilled pipe penetration at a different
location than the 16” RAS pipe
penetration that gets removed (Drawing
M8). Does the concrete wall need to be
poured back at these locations? There
are no details provided.

Refer to M014, Reactor Plan (1), which shows
the full extents of the existing reactor influent
channel. Bulkheads will be required to isolate
each existing reactor influent weir gate in order
to remove it and infill the void (as per detail on
MO014). Suggested sequential bullhead locations
in the reactor influent channel are as follows: (1)
at the dividing wall between reactors 1 & 2; (2)
to the east of the existing bypass pipe discharge
location; (3) at the dividing wall between
reactors 3 & 4; (4) to the east of the existing PC-
1 effluent pipe discharge location. Bulkheads
shall be the same height as the existing influent
channel walls and shall be sized to retain fluid at
full channel depth. Reactor influent channel as-
builts are attached. Drawing M014, Section A,
provides infill details for weir gate voids and
existing 16” RAS pipe connections.

52.

Refer to article 1.12.A.9. on page 1010-
8. We are only draining and cleaning the
areas we need to complete our work but in
some cases we only work in a small section
of a very large tank. Currently we plan to
only do local cleaning. Please confirm the
scope of draining/cleaning required for the
following structures. Some parts of these
structures we do not have any work in:
e Splitter box
o Clarifier #1 (only working in the
effluent box, no work in the Clarifier)
Clarifier #2 (no work in the Clarifier)
e BNR Tanks #1-5 (we are only working
@ the piping tie-ins)
If the contractor will be responsible, then
please provide a quantity of both liquids and
solids required to dewater and areas we are
to clean so this work can be priced
accordingly.

Refer to Question 38 of this addendum.

53.

MO008: Please provide as built drawings
and/or photographs of the interior of the
North/South section of the pipe gallery.

See 3. Changes — Appendix 1 — Drawings &
Specifications — Drawings — 200508.pdf of this
addendum. Refer to M010, Detail 4 and 5 for
photographs.
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54.

Spec 02400: Would the Owner be open to
abandoning in place support of excavation
components?

Yes, in fact along the south side adjacent to the
cell tower the shoring is required to be
permanent. Permanent/ abandoned shoring shall
be removed to a depth of at least 2-feet below
finished grade and cannot interfere with the
intended functioning of the project. Whether or
not the remainder of the shoring is permanent is
“means and methods” and shall be determined
by the contractor.

55.

Spec 02400: The Contractor is responsible
for design, means and methods of support of
excavation systems. Would the Owner be
open to alternate systems other than steel
sheet piles?

Steel piles are required under Specification
02400 and alternate systems will not be accepted
at the bidding stage. If, during the construction
stage, the appointed Contractor proposes an
alternate system then that will be reviewed by
the County and Engineer on its own merits. An
alternate system shall not be implemented
without formal review and approval by the
County.

56.

Please indicate if the Owner and Engineer
would accept a precast, post-tensioned
concrete tank as a viable alternate to cast in
place concrete for the large flow
equalization basin. This system has many
benefits to the Owner such as cost savings,
reliability, liquid tightness testing, quality
finishes, and schedule efficiencies. If
allowed, please include a location on the bid
form to include this option as an alternate.

Tank construction shall be cast-in-place
concrete.

57.

E002, E004: Duck Banks DBL26A & B feed
MCC-26 from transformers T-26A & B. The
circuit schedule does not provide feeder
sizes for Circuit ID PF-LV-26A & B, 4 sets
each. Please advise feeder sizes required for
MCC-26.

PF-LV-26A and PF-LV-26B each consist of 5
sets of 4-#400 kcmil & 1-#4/0G, refer to 3.
Changes — Appendix 1 — Drawings &
Specifications — Drawings — 200508.pdf of this
addendum. Of the six 4” conduits shown on
Drawing E010 between each transformer (T-26A
and T-26B) and MCC-26, use five conduits for
the feeder conductors. The sixth conduit is a
spare conduit.

58.

E017: There are 8 lighting fixtures shown on
the floor plan without a type designation.
Please advise.

The lighting fixtures shown on E017 are to be
Type F1 fixtures. Refer to 3. Changes —
Appendix 1 — Drawings & Specifications —
Drawings — 200508.pdf of this addendum.
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59.

E006, E008: Keynote-3 states MCC-26 is to
be bottom fed. However, detail 1/E032 on
the floor plan references DB-L26A as
typical below grade to above grade conduit
detail, penetrating wall via LB conduit.
Please advise which is correct.

MCC-26 is to be bottom fed. Duct banks will run
up the wall and penetrate the floor of the
Electrical Building. LB fittings and wall
penetrations are not required. Other aspects of
the Detail are required including, but not limited
to:

Above grade concrete protection
- Expansion/deflection fittings

- Below grade PVC coated steel conduit
elbows (Duct Bank Stub-Up Detail)

- 10’ of PVC coated steel conduit below
grade (Duct Bank Stub-Up Detail)

60.

E030: Lighting fixture schedule indicates
type ‘EX’ exit fixture. We find no exit lights
on the floor plans. Is this correct?

There are no exit lighting fixtures required in the
Contract.

61.

E002: There is an unidentified duct bank
shown penetrating laboratory ‘1C’. There is
no section or floor plan indicating what we
are to provide. Please provide duct bank
section and conduit/ wire riser diagram.

The unidentified duct bank from Laboratory
‘1C’ to the two hand holes shown near T-1A and
T-1B is to be installed under the Electrical and
Automation project and is not intended to be part
of this project. The two hand holes are included
in this Contract.

62.

E002, E020: Drawing E020 advises to see
site plan for continuation of ‘DB-PDB’. Site
plan shows duct bank as dead ending. Where
is the duct bank to terminate? In the pipe
gallery? If so, gallery plan does not indicate
this duct bank penetrating. Please advise.

DB-PDB terminates in Pull Boxes PB-PG-AC1
and PB-PG-DCL1 as shown on the conduit riser
diagram on Drawing E023. Refer to plan on
Drawing E022 for location of pull boxes.

63.

Within duct bank section ‘DB-PDB’ there
are 2 wire identifications which we are
unable to locate in circuit schedules, PF-41-
83-01 & -02. Please advise.

Disregard these two circuits. They are not
required. Refer to 3. Changes — Appendix 1 —
Drawings & Specifications — Drawings —
200508.pdf of this addendum.

64.

E017: There are shown 7 FEQ Pump
Protection Control Pnls. in Wet Well. We
are unable to locate these pnls. and
associated wiring within any conduit riser
diagrams. Please advise.

The FEQ Pump Protection Control Panels are
shown adjacent to the respective pump
disconnect switches on the conduit riser diagram
on Drawing E018. They are identified with a
‘CP’ symbol only.

65.

E001, E010: Between ‘PCS-26 and pull box
‘PB-EB-ACI’ indicates a 1 '4” conduit. Our
calculations indicate a total of 86 #14’s & 1
#12. Includes 6 add’l #14 spares. Per conduit
Tag ID shown on E001, conduit size should
be 2”. Please advise which is correct.

The General Circuit/Conduit Tag ID table on
Drawing EQO01 is intended to indicate conduit
size if, for example, the tag on the conduit riser
diagram (CRD) simply indicates “C86”. When
multiple circuit IDs are shown in one tag on a
CRD, the conduit size is indicated as well. This
conduit size generally should not be in conflict
with the conduit size the table would require for
the same conductors, but in this specific example
1-1°2” is undersized for 86 #14’s. Provide a 2”
conduit for this. run. Refer to 3. Changes —
Appendix 1 — Drawings & Specifications —
Drawings — 200508.pdf of this addendum.
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66.

M020, M022, E011, E013: With the
exception of surface aerator ‘05-43-11°, the
remaining (3) aerators are labeled differently
between mechanical drawings and electrical.
Please advise which is correct.

The numbering on the Electrical Drawings is
correct. Refer to 3. Changes — Appendix 1 —
Drawings & Specifications — Drawings —
200508.pdf of this addendum.

67.

E016: Riser diagram indicates FEQ Surface
Aerator ‘AER-05-42-14". Should this aerator
be labeled ‘05-43-14°?

Yes, anywhere in the Contract Documents that
the middle two digits of a 6-digit tag number is
‘42, it should read ‘43°.

68.

E013: Floor plan indicates FEQ Divider
Gate as ‘G-05-07-32’. Should this
designation be ‘G-05-07-31°?

The tag number shown on E013 is correct. FEQ
Divider Gate G-05-07-31 is shown on Drawing
EO012.

69.

Per Part 11l Special Provisions 2.7
Geotechnical Testing, the Contractor shall
obtain a 3rd party to perform testing on
materials as required. Test to be performed
include fill material, trench backfill,
concrete, and preparation of subgrades. Per
01400.1.01.A, the Owner shall employ and
pay for the services of an independent
testing laboratory to perform inspections,
tests, and approvals indicated in Standard
Specifications for Construction General
Provisions Article GP-6. Please confirm the
Owner will employ and pay for a 3rd party
testing laboratory to perform all testing
required for the project including special
inspections.

The County will provide Special Inspections as
outlined in Section 01420 of the specifications.
Note: there are several other testing requirements
in the contract that the Bidder will need to
review.

70.

MO028 Detail 1 calls for 2 DIP UW. 2” DIP
is not made. Please provide pipe material
that can be used in lieu of the 2” DIP.

Refer to Question 20 of this addendum.

71.

This is a request that [vendor] is added as
one of the named suppliers in the referenced
solicitation.

The solicitation allows Contractors to list “or
equal” equipment at their own discretion that is
not listed otherwise.

72.

The last day for questions is stated as June
19, however, section 1.7 indicates questions
can be submitted up to 14 CD prior to the
scheduled due date. We request a two-week
extension to the question deadline.

Refer to 2. Changes — ITB Solicitation
Document of this addendum
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ATTACHMENT A -NORTH-SOUTH PIPE GALLERY PHOTOS

North-South Pipe
Gallery (southern
section)
Stair access to

pipe galleries
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Access hatch to

Primary Sludge
& Scum PS

***END OF ADDENDUM***
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